
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Alabama

uu   FORMERLY USED DEFENSE SITES - BROOKLEY AFB U SO ALA / AL49799F419700

FY98 Complete SI and Initiate RI/FS in FY99.  

FY99 Initiate removal 14 additional tanks.  Investigate 
location of additional tanks.

FY00 Program for removal of additional tanks.

Progress Planned for FY99-FY00

The contract for the SI was modified in 3rd quarter of FY98 
to add additional site.  All field work for the other areas were
completed. 

Removed all tanks that were originally scoped.  Contract 
was modified to removed 14 additional tanks.

Progress in FY98

Investigation

Interim Actions

$615 $48 $1,087 $65Sites with Response Complete 5

FY99-2004** $8,150

0

0

Design

RA-C

RA-O (LTO)

LTM

5 01

0(0) 0(0)

4

3 0

0

1

$0 $0 $0 $0

$325 $0 $01

1

$0

$2,692 $28 $0 $0

$0 $0 $0 $0

Total $3,632 $76 $1,087 $65

FY01 $320

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

6Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $114

FY03 $4,570

FY02 $55

FY05 $1,815

uu   FORMERLY USED DEFENSE SITES - COURTLAND ARMY AF / AL49799F420900

FY99 Recommend No Further Action based on sampling 
results. If ADEM concur closeout the project.  Complete the 
design for the BD/DR project if funded and implement 
removal.

FY00  Complete removal project.

Progress Planned for FY99-FY00

Conducted additional sampling effort per 
ADEM's request.

Progress in FY98

Investigation

Interim Actions

$548 $23 $0 $0Sites with Response Complete 2

FY99-2005** $2,904

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$160 $0 $122

0

$0

$98 $0 $85 $0

$0 $0 $0 $0

Total $806 $23 $97 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $2,396

FY03 $84

FY02 $327

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CRAIG AFB / AL49799F421000

FY99 Additional work will be conducted in order to resolve 
ADEM's requirements.

FY2000  Complete the RI and start the next phase.

Progress Planned for FY99-FY00

Official transfer from SAS to SAM ocurred on 4 Dec 1997.  
SAM received comments from Alabama Dept. of 
Enviromental Management (ADEM) on the final RI report 
that will require additional work.

Progress in FY98

Investigation

Interim Actions

$1,017 $6 $265 $0Sites with Response Complete 2

FY99-2000** $1,710

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

2 0

0

1

$0 $0 $0 $0

$153 $7 $00

1

$13

$667 $0 $0 $0

$0 $0 $0 $0

Total $1,837 $13 $265 $13

FY01 $90

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,209

FY03 $0

FY02 $0

FY05 $29

 Alaska

uu   ARMY - FORT GREELY / AK021452215500

Refer to page A-73.

Progress Planned for FY99-FY00

Refer to page A-73.

Progress in FY98

Investigation

Interim Actions

$2,203 $639 $37 $0Sites with Response Complete 42

FY99-2007** $8,490

0

0

Design

RA-C

RA-O (LTO)

LTM

45 022

6(11) 1(2)

3

5 1

1

14

$98 $0 $0 $0

$596 $76 $7002

0

$0

$15,389 $8,875 $6,240 $0

$24 $0 $5 $6

Total $18,320 $9,590 $7,135 $217

FY01 $466

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 5

Low 17

Not Evaluated 2

0Not Required

67Total Number of Sites

RAB BRAC 1995

1 0 1 $10 $0 $153 $211 FY04 $191

FY03 $159

FY02 $237

FY05 $7

B-1-3*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future
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FY98*

Cost
Incurred

Thru
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FY98 
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($000)
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($000)
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 Alaska

uu   ARMY - FORT RICHARDSON / AK021452215700

Refer to page A-78.

Progress Planned for FY99-FY00

Refer to page A-78.

Progress in FY98

Investigation

Interim Actions

$24,684 $0 $0 $0Sites with Response Complete 70

FY99-2009** $22,790

0

0

Design

RA-C

RA-O (LTO)

LTM

79 00

30(58) 2(2)

11

40 2

7

5

$8,962 $0 $0 $0

$1,274 $228 $1001

4

$0

$26,326 $2,655 $1,360 $1,075

$713 $648 $810 $241

Total $61,959 $3,531 $2,470 $1,920

FY01 $1,844

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 2

Not Evaluated 0

2Not Required

79Total Number of Sites

NPL

5 2 2 $0 $0 $200 $604 FY04 $2,671

FY03 $2,597

FY02 $2,038

FY05 $282

uu   ARMY - FORT WAINWRIGHT / AK021452242600

Refer to page A-83.

Progress Planned for FY99-FY00

Refer to page A-83.

Progress in FY98

Investigation

Interim Actions

$44,012 $0 $225 $0Sites with Response Complete 60

FY99-2017** $32,936

1

0

Design

RA-C

RA-O (LTO)

LTM

76 01

34(60) 1(2)

16

39 1

22

1

$2,322 $0 $0 $0

$2,896 $107 $1501

1

$0

$41,228 $6,407 $2,370 $1,633

$1,493 $1,328 $2,066 $629

Total $92,110 $7,931 $6,331 $3,418

FY01 $3,663

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

15Not Required

77Total Number of Sites

RAB NPL

7 16 0 $159 $89 $1,520 $1,156 FY04 $922

FY03 $889

FY02 $3,282

FY05 $903

uu   ARMY - GERSTLE RIVER TEST SITE / AK021452234200

No action to occur until 2004 in accordance with the 
Defense Programming Guidance.                                              
                                                                                                     
                   

Progress Planned for FY99-FY00

No action was completed during 1997 due to funding 
constraints.                                                                                  
                                                                                                     
  

Progress in FY98

Investigation

Interim Actions

$680 $0 $0 $0Sites with Response Complete 3 FUND

FY99-2007** $3,584

0

0

Design

RA-C

RA-O (LTO)

LTM

3 02

1(1) 0(0)

1

1 0

0

2

$0 $0 $0 $0

$0 $0 $0

FUND

2

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $680 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,874

FY03 $0

FY02 $0

FY05 $86

uu   ARMY - HAINES PIPELINE / AK021452214600

Completion of RA for eliminating off-site groundwater 
migration. Will be investigating and remediating tank 107 
and 109 to eliminate off-site migration off of northern 
portion of facility.

Progress Planned for FY99-FY00

Removed Lutak Fire Burn Pit as source of surface water 
contamination.  Installed groundwater control system to 
minimize off-site migration.  Installed High Vacuum 
Extraction System at Tank 100.

Progress in FY98

Investigation

Interim Actions

$1,161 $0 $0 $0Sites with Response Complete 4 FUND

FY99-2028** $87,613

0

0

Design

RA-C

RA-O (LTO)

LTM

20 02

0(0) 0(0)

3

4 0

2

15

$0 $0 $0 $0

$300 $200 $50

FUND

11

6

$276

$4,575 $1,197 $345 $3,178

$243 $0 $0 $72

Total $6,505 $1,623 $455 $3,857

FY01 $2,884

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 8

Not Evaluated 0

3Not Required

22Total Number of Sites

RAB

0 3 11 $226 $226 $60 $331 FY04 $2,326

FY03 $6,774

FY02 $3,802

FY05 $6,885

B-1-4*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Alaska

uu   NAVY - ADAK NAVAL AIR FACILITY / AK017002432300

Refer to page A-2.

Progress Planned for FY99-FY00

Refer to page A-2.

Progress in FY98

Investigation

Interim Actions

$28,595 $1,900 $6,314 $0Sites with Response Complete 66

FY99-2006** $88,785

1

6

Design

RA-C

RA-O (LTO)

LTM

87 09

33(45) 4(6)

45

63 25

9

0

$1,997 $441 $311 $0

$2,580 $473 $2350

27

$0

$87,066 $31,193 $27,829 $0

$2,254 $2,054 $940 $1,192

Total $128,219 $39,114 $36,638 $17,384

FY01 $5,997

-Relative Risk 
Category

High

Sites in 
Progress

12

Medium 1

Low 2

Not Evaluated 10

5Not Required

96Total Number of Sites

BRAC 1995 NPL

1 4 0 $5,727 $3,053 $1,009 $16,192 FY04 $0

FY03 $4,416

FY02 $8,653

FY05 $8,305

uu   NAVY - AMCHITKA AK FLTSURSPTDET1 / AK017002752900

Achieve response complete at sites 9 and 12.

Progress Planned for FY99-FY00

Achieve response complete at site 6.

Progress in FY98

Investigation

Interim Actions

$763 $341 $0 $0Sites with Response Complete 4

FY99-2007** $6,444

0

1

Design

RA-C

RA-O (LTO)

LTM

5 06

0(0) 0(0)

0

2 0

0

3

$314 $0 $0 $0

$0 $0 $03

3

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,077 $341 $0 $0

FY01 $2,303

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 2

Not Evaluated 2

0Not Required

11Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $536

FY03 $536

FY02 $1,965

FY05 $536

uu   NAVY - BARROW AK NARL / AK017002724500

Continue operations and maintenace of the recovery system.
 Additional delination of a pipeline alignment.

Progress Planned for FY99-FY00

ASTs, pipeline, pump houses, and hazardous wastes have 
been removed from the site. 500 cy of PCE contaminated 
soil was treated.  A large recovery system was installed to 
protect a drinking water source from petroleum 
contaimation.

Progress in FY98

Investigation

Interim Actions

$4,348 $1,742 $2,408 $688Sites with Response Complete 2

FY99-2005** $31,412

1

0

Design

RA-C

RA-O (LTO)

LTM

2 011

4(6) 0(0)

0

10 1

1

0

$5,423 $4,012 $2,102 $2,430

$475 $0 $1,1154

3

$0

$17,032 $0 $0 $0

$237 $132 $0 $0

Total $29,218 $6,536 $7,146 $4,855

FY01 $4,968

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 1

Low 0

Not Evaluated 2

1Not Required

13Total Number of Sites

0 1 4 $1,703 $650 $1,521 $1,737 FY04 $330

FY03 $5,181

FY02 $3,777

FY05 $255

uu   NAVY - ST LAWRENCE IS AK (WASNC) / AK017002757200

Continuing RI/FS and cleanup at sites 5, 6, 7, and 8.

Progress Planned for FY99-FY00

Continuing RI/FS and cleanup at sites 5, 6, 7, and 8.

Progress in FY98

Investigation

Interim Actions

$798 $0 $65 $148Sites with Response Complete 0

FY99-2005** $8,691

0

0

Design

RA-C

RA-O (LTO)

LTM

0 04

0(0) 0(0)

0

0 4

0

0

$5,200 $0 $46 $492

$0 $0 $00

0

$0

$0 $0 $154 $2,089

$0 $0 $0 $0

Total $5,998 $0 $265 $2,729

FY01 $588

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 0

Not Evaluated 1

0Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,885

FY03 $0

FY02 $2,280

FY05 $944

B-1-5*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Additional Progress InformationEstimated    Costs
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Completed Underway Future

Phase
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Schedule
Impact in

FY98*
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Thru
FY98
($000)

FY98 
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($000)
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 Alaska

uu   NAVY - WALES AK / AK017002755000

Will achieve response complete at sites 2 and 3.

Progress Planned for FY99-FY00

Continue cleanup efforts at sites 2, 3, and 4.

Progress in FY98

Investigation

Interim Actions

$0 $0 $15 $0Sites with Response Complete 0

FY99-2001** $1,431

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 1(2)

0

0 3

0

0

$1,450 $900 $1,120 $0

$0 $0 $01

1

$0

$4,370 $0 $0 $148

$0 $0 $0 $148

Total $5,820 $900 $1,135 $296

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   AIR FORCE - BARTER ISLAND / AK057302861800

Clean Sweep and excavation (RA) proposed for FY00. FFS 
scheduled for FY98.

Progress Planned for FY99-FY00

Kaktovik RAB informational metting held (closest village to 
Barter Island). First RAB scheduled for 2/17/98.

Progress in FY98

Investigation

Interim Actions

$111 $111 $0 $0Sites with Response Complete 15

FY99-2007** $4,865

0

0

Design

RA-C

RA-O (LTO)

LTM

20 10

2(2) 0(0)

0

0 0

0

5

$0 $0 $0 $0

$570 $0 $0

FUND

5

4

$0

$0 $0 $165 $0

$0 $0 $0 $0

Total $681 $111 $165 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 0

Not Evaluated 0

1Not Required

21Total Number of Sites

0 0 4 $0 $0 $0 $0 FY04 $50

FY03 $4,600

FY02 $0

FY05 $50

uu   AIR FORCE - BETHEL RANGE / AK057302862200

Complete final remedial action at the Sewage Lagoon.  
Monitor the suprapermafrost groundwater at the BIA 27 acre
site.  Sample, operate, and maintain the Exsitu-Bioventing 
System.  NFRAP for the BIA 27 acre site.

Progress Planned for FY99-FY00

Completed final remedial action proposed plan and decision 
document for BIA 27 acre site.  Set up a public public 
information repository at Bethel, AK.

Progress in FY98

Investigation

Interim Actions

$191 $0 $0 $0Sites with Response Complete 0 REG

FY99-2006** $2,600

0

0

Design

RA-C

RA-O (LTO)

LTM

0 111

0(0) 0(0)

0

0 0

0

11

$106 $0 $0 $0

$45 $0 $0

REG

REG

REG

0

0

$0

$2,375 $0 $0 $0

$413 $0 $0 $0

Total $3,130 $0 $0 $100

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 5

Low 5

Not Evaluated 0

1Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $100 FY04 $671

FY03 $1,199

FY02 $0

FY05 $630

uu   AIR FORCE - BIG MOUNTAIN RADIO RELAY STATION / AK057302862300

RI/FS planned for FY99.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$1,607 $1,500 $18 $0Sites with Response Complete 0

FY99-2006** $2,690

0

0

Design

RA-C

RA-O (LTO)

LTM

0 19

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $00

5

$0

$41 $0 $0 $0

$0 $0 $0 $0

Total $1,648 $1,500 $18 $0

FY01 $2,175

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 7

Not Evaluated 0

1Not Required

10Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $172

FY03 $150

FY02 $150

FY05 $0

B-1-6*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Additional Progress InformationEstimated    Costs
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($000)

Completed Underway Future

Phase
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($000)
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 Alaska

uu   AIR FORCE - CAPE LISBURNE LONG RANGE RADAR SITE / AK057302863100

Continue RA. Initiate another IRA for a drum cleanup at 
Kay Creek. Cape Lis has two RABs, the Barrow Interagency
Regional RAB and the PT Hope RAB. PT Hope is actually 
the closest community.

Progress Planned for FY99-FY00

Conducted RA at four sites.  Excavated PCB-contaminated 
soil and drums, stockpiling.

Progress in FY98

Investigation

Interim Actions

$394 $0 $0 $180Sites with Response Complete 4

FY99-2006** $11,356

0

0

Design

RA-C

RA-O (LTO)

LTM

9 10

1(1) 4(4)

0

0 0

0

5

$1,820 $0 $0 $0

$0 $0 $04

4

$0

$1,580 $0 $0 $4,217

$0 $0 $0 $0

Total $3,794 $0 $0 $4,397

FY01 $6,813

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 1

Not Evaluated 0

1Not Required

10Total Number of Sites

RAB

0 0 4 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $100

FY05 $0

uu   AIR FORCE - CAPE ROMANZOF LONG RANGE RADAR SITE / AK057302863300

Continue operating biopiles and LTM.  Intrinsic remediation 
results will be evaluated as a final remedy for SS13 and SS15

Progress Planned for FY99-FY00

LTM landfill No. 2 underway.  Intrinsic Remediation 
Treatibility Study underway.

Progress in FY98

Investigation

Interim Actions

$1,113 $0 $0 $27Sites with Response Complete 10

FY99-2006** $2,171

0

0

Design

RA-C

RA-O (LTO)

LTM

15 10

2(2) 0(0)

2

1 0

1

2

$1,209 $0 $0 $674

$0 $0 $01

0

$0

$1,573 $15 $0 $579

$364 $147 $65 $49

Total $4,259 $162 $197 $1,403

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 2

Not Evaluated 0

1Not Required

16Total Number of Sites

0 0 1 $0 $0 $132 $74 FY04 $125

FY03 $0

FY02 $125

FY05 $0

uu   AIR FORCE - DRIFTWOOD BAY RADIO RELAY STATION / AK057302864400

No activity planned.

Progress Planned for FY99-FY00

No Activity

Progress in FY98

Investigation

Interim Actions

$100 $0 $0 $0Sites with Response Complete 0

FY99-2004** $4,024

0

0

Design

RA-C

RA-O (LTO)

LTM

0 08

0(0) 0(0)

0

0 0

0

8

$0 $0 $0 $0

$0 $0 $08

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $100 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 2

Low 6

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1,600

FY03 $424

FY02 $1,840

FY05 $160

uu   AIR FORCE - EARECKSON AIR FORCE BASE / AK057302870500

Establish base-wide monitoring program.

Progress Planned for FY99-FY00

Installed and continued FT002 bioventing project, completed
remediation (landfarming) of approximately 40,000 cu. yds 
contaminated soil stockpikes.

Progress in FY98

Investigation

Interim Actions

$9,853 $0 $0 $98Sites with Response Complete 26

FY99-2006** $16,169

1

0

Design

RA-C

RA-O (LTO)

LTM

49 11

5(5) 1(1)

2

3 0

4

0

$5,384 $0 $0 $0

$2,421 $0 $00

0

$0

$9,464 $250 $0 $0

$400 $400 $0 $409

Total $27,522 $650 $0 $605

FY01 $786

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 1

Low 2

Not Evaluated 0

20Not Required

51Total Number of Sites

0 14 5 $0 $0 $0 $98 FY04 $1,810

FY03 $0

FY02 $400

FY05 $12,550

B-1-7*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Alaska

uu   AIR FORCE - EIELSON AIR FORCE BASE / AK057302864600

Refer to page A-55.

Progress Planned for FY99-FY00

Refer to page A-55.

Progress in FY98

Investigation

Interim Actions

$26,674 $0 $0 $0Sites with Response Complete 55

FY99-2014** $9,298

0

0

Design

RA-C

RA-O (LTO)

LTM

66 00

6(6) 0(0)

17

31 1

27

0

$1,926 $0 $0 $0

$6,778 $0 $00

1

$0

$12,634 $0 $0 $0

$1,964 $430 $0 $337

Total $51,578 $850 $0 $670

FY01 $672

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

10Not Required

66Total Number of Sites

RAB NPL

0 9 0 $1,602 $420 $0 $333 FY04 $681

FY03 $681

FY02 $681

FY05 $681

uu   AIR FORCE - ELMENDORF AIR FORCE BASE / AK057302864900

Refer to page A-58.

Progress Planned for FY99-FY00

Refer to page A-58.

Progress in FY98

Investigation

Interim Actions

$37,102 $0 $0 $1,613Sites with Response Complete 59

FY99-2026** $23,906

0

3

Design

RA-C

RA-O (LTO)

LTM

81 12

1(1) 1(1)

13

26 1

16

3

$1,853 $0 $0 $0

$5,437 $0 $01

0

$0

$15,216 $2,782 $0 $76

$2,377 $457 $385 $496

Total $63,411 $3,906 $1,416 $3,095

FY01 $1,530

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 2

Low 1

Not Evaluated 1

19Not Required

84Total Number of Sites

RAB NPL

1 18 2 $1,426 $667 $1,031 $910 FY04 $906

FY03 $1,566

FY02 $3,657

FY05 $960

uu   AIR FORCE - FLAXMAN LONG RANGE RADAR SITE / AK057302865200

No activity planned until 2003.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 6

FY99-2006** $2,880

0

0

Design

RA-C

RA-O (LTO)

LTM

8 10

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $00

2

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 1

Low 0

Not Evaluated 0

1Not Required

9Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $2,850

FY03 $0

FY02 $30

FY05 $0

uu   AIR FORCE - FORT YUKON LONG RANGE RADAR SITE / AK057302865400

Initiate and continue LTM of the power plant site 
groundwater contamination.

Progress Planned for FY99-FY00

RI/FS complete.  Proposed plan released. RAB established.  
Clean Sweep scheduled for FY98.

Progress in FY98

Investigation

Interim Actions

$1,394 $0 $75 $0Sites with Response Complete 7

FY99-2006** $6,885

0

0

Design

RA-C

RA-O (LTO)

LTM

8 10

0(0) 0(0)

0

1 0

0

1

$100 $0 $662 $0

$189 $189 $0

FUND

1

0

$0

$23 $0 $5,898 $0

$0 $0 $0 $0

Total $1,706 $189 $6,635 $49

FY01 $49

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

9Total Number of Sites

RAB

0 0 0 $0 $0 $0 $49 FY04 $50

FY03 $50

FY02 $50

FY05 $0

B-1-8*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Alaska

uu   AIR FORCE - GALENA AIRPORT / AK057302865500

Continue bioventing, free-product recovery and SVE.  
Implement comprehensive GW monitoring.  Remove drums
from woods.  Top community priorities are drums and GW. 
Work closely with RAB.

Progress Planned for FY99-FY00

Estimated extent of drum distribution in adjacent woods.  
Disposed of hundreds of drums stored with various 
contents.  Packaged drums, removed from woods in 1994, 
for shipment to recycler.  Continued bioventing, SVE, & 
product recovery.  Worked with

Progress in FY98

Investigation

Interim Actions

$5,333 $0 $100 $15Sites with Response Complete 3

FY99-2006** $6,051

0

0

Design

RA-C

RA-O (LTO)

LTM

13 10

0(0) 1(2)

3

0 3

0

0

$3,201 $14 $2,436 $1,969

$0 $0 $00

0

$0

$1,838 $0 $0 $147

$0 $0 $0 $0

Total $11,110 $752 $2,536 $2,281

FY01 $294

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 2

Not Evaluated 0

5Not Required

14Total Number of Sites

RAB

0 4 3 $738 $738 $0 $150 FY04 $300

FY03 $300

FY02 $300

FY05 $0

uu   AIR FORCE - GOLD KING CREEK RADIO RELAY SITE / AK057302865800

No activity.  RI/FS planned for FY01.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$8 $0 $0 $13Sites with Response Complete 0

FY99-2006** $1,605

0

0

Design

RA-C

RA-O (LTO)

LTM

0 12

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $00

0

$0

$85 $0 $0 $0

$0 $0 $0 $0

Total $93 $0 $0 $13

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 2

Not Evaluated 0

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $930

FY03 $0

FY02 $661

FY05 $0

uu   AIR FORCE - GRANITE MOUNTAIN RADIO RELAY STATION / AK057302865900

Complete RI/FS pending FY funding.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$810 $0 $1,696 $0Sites with Response Complete 0

FY99-2006** $7,185

0

0

Design

RA-C

RA-O (LTO)

LTM

10 10

0(0) 0(0)

0

0 0

0

10

$0 $0 $0 $0

$4 $0 $010

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $814 $0 $1,696 $0

FY01 $100

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 7

Not Evaluated 0

1Not Required

11Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $4,818

FY02 $361

FY05 $200

uu   AIR FORCE - INDIAN MOUNTAIN RESEARCH / AK057302866200

Complete decision documents for all 11 sites for RAB 
review in FY98; complete IRA at SS09.

Progress Planned for FY99-FY00

Established RAB; IRA is underway at SS09.

Progress in FY98

Investigation

Interim Actions

$2,902 $0 $80 $0Sites with Response Complete 1

FY99-2006** $2,937

0

0

Design

RA-C

RA-O (LTO)

LTM

11 10

0(0) 0(0)

0

0 0

0

4

$703 $0 $0 $0

$810 $0 $04

8

$0

$83 $0 $0 $0

$0 $0 $130 $75

Total $4,539 $41 $210 $131

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 1

Not Evaluated 0

1Not Required

12Total Number of Sites

RAB

0 0 0 $41 $41 $0 $56 FY04 $210

FY03 $210

FY02 $1,935

FY05 $210

B-1-9*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.



 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds
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($000)

FY99
Execution
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($000)

FY00
Planning
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($000)

RAB BRAC Year NPL/Proposed NPL

 Alaska

uu   AIR FORCE - KALAKAKET CREEK RADIO RELAY STATION / AK057302866400

RI/FS planned for FY98 will most likely be postponed to 
FY99 due to low priority.  Work with RAB.  RI/FS is ASG 
FY98 #5 "straddle-bid" project.

Progress Planned for FY99-FY00

Submitted program documents for FY98 RI/FS

Progress in FY98

Investigation

Interim Actions

$205 $0 $1,090 $0Sites with Response Complete 1

FY99-2006** $6,569

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $205 $0 $1,090 $0

FY01 $1,143

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 0

1Not Required

3Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $4,316

FY02 $0

FY05 $0

uu   AIR FORCE - KING SALMON / AK057302866900

The North and South Barrel Bluffs monitoring and long-term
operation of the South Bluffs water treatment facility will 
begin in FY98 and continue through 1999 and beyond.  In 
1999 a major RI/FS is planned for the Circle Landfill, a RAB
priority.

Progress Planned for FY99-FY00

Phase 2 of the North and South Barrel Bluffs project was 
90% completed.  The remainder of the work, which includes 
revegetation and landscaping, will be completed in the 
Summer of 1998.

Progress in FY98

Investigation

Interim Actions

$10,221 $0 $195 $1,087Sites with Response Complete 3

FY99-2028** $26,814

0

0

Design

RA-C

RA-O (LTO)

LTM

19 50

0(0) 0(0)

4

6 1

2

0

$16,827 $0 $0 $0

$1,384 $0 $03

11

$0

$3,464 $164 $0 $0

$507 $178 $520 $492

Total $33,244 $1,044 $1,228 $1,791

FY01 $628

-Relative Risk 
Category

High

Sites in 
Progress

8

Medium 2

Low 3

Not Evaluated 2

6Not Required

24Total Number of Sites

RAB

0 0 0 $841 $702 $513 $212 FY04 $735

FY03 $2,602

FY02 $2,592

FY05 $735

uu   AIR FORCE - MURPHY DOME / AK057302867900

Perform Hot Spot Removal IRA and LTM of SS07.

Progress Planned for FY99-FY00

Completed RI/FS.  Released Proposed Plan.  Programmed 
IRA for FY98

Progress in FY98

Investigation

Interim Actions

$1,395 $0 $0 $0Sites with Response Complete 5

FY99-2006** $2,307

0

0

Design

RA-C

RA-O (LTO)

LTM

8 10

0(0) 0(0)

0

0 0

0

3

$83 $0 $0 $0

$0 $0 $0

FUND

3

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $1,478 $0 $0 $0

FY01 $2,120

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 0

Not Evaluated 0

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $30

FY03 $30

FY02 $30

FY05 $30

uu   AIR FORCE - NAKNEK RECREATIONAL CAMP II / AK057302868002

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $143Sites with Response Complete 0

FY99-2009** $3,488

0

0

Design

RA-C

RA-O (LTO)

LTM

5 00

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $05

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $143

FY01 $1,672

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $100

FY03 $100

FY02 $60

FY05 $60

B-1-10*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
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FY98*

Cost
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Thru
FY98
($000)

FY98 
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($000)
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($000)
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($000)
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 Alaska

uu   AIR FORCE - NIKOLSKI RADIO RELAY STATION / AK057302868400

No Activity Planned

Progress Planned for FY99-FY00

Interim Remedial Action: Drum Removal at AOC06

Progress in FY98

Investigation

Interim Actions

$141 $0 $0 $1,867Sites with Response Complete 0

FY99-2006** $4,399

0

0

Design

RA-C

RA-O (LTO)

LTM

0 18

1(1) 0(0)

0

0 0

0

7

$0 $0 $0 $0

$0 $0 $07

0

$0

$1,398 $0 $0 $0

$0 $0 $0 $0

Total $1,539 $0 $0 $1,867

FY01 $344

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 2

Low 5

Not Evaluated 0

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $1,998

FY05 $0

uu   AIR FORCE - OLIKTOK RADIO RELAY STATION / AK057302869100

No activity. There is no native community located near this 
installation.  Deadhorse is an industrial center that provides 
support for the oil industry at Prudue Bay nearby.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 7

FY99-2006** $2,832

0

0

Design

RA-C

RA-O (LTO)

LTM

10 10

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $02

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 1

Not Evaluated 0

1Not Required

11Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $2,752

FY03 $0

FY02 $30

FY05 $50

uu   AIR FORCE - POINT BARROW NARL / AK057302869500

Continue RAB meeting that a mainly concerned with Cape 
Lisburne Clean-up work as nothing is planned for Pt Barrow
until 2003.

Progress Planned for FY99-FY00

Restoration Advisory Board meetings held in FY96 and 97

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY99-2006** $2,504

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $00

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

1Not Required

3Total Number of Sites

RAB

0 0 0 $0 $0 $0 $0 FY04 $2,424

FY03 $0

FY02 $30

FY05 $50

uu   AIR FORCE - POINT LAY / AK057302869700

Focused FS planned for FY98.  RA not planned for 2003

Progress Planned for FY99-FY00

Restoration Advisory Board inquiry meeting held in FY96. 
No interest to establish a RAB. Desires to send a rep to 
Barrow Interagency Regional RAB. No activity planned for 
FY97.

Progress in FY98

Investigation

Interim Actions

$62 $62 $0 $0Sites with Response Complete 4

FY99-2006** $2,860

0

0

Design

RA-C

RA-O (LTO)

LTM

6 10

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $62 $62 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 0

Not Evaluated 0

1Not Required

7Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $30

FY05 $2,830

B-1-11*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future
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FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Alaska

uu   AIR FORCE - POINT LONELY DOME / AK057302867700

No activity planned.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 7

FY99-2006** $5,250

0

0

Design

RA-C

RA-O (LTO)

LTM

13 10

0(0) 0(0)

0

0 0

0

6

$0 $0 $0 $0

$0 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 1

Low 0

Not Evaluated 0

1Not Required

14Total Number of Sites

0 0 2 $0 $0 $0 $0 FY04 $5,120

FY03 $30

FY02 $0

FY05 $50

uu   AIR FORCE - PORT HIEDEN RADIO RELAY STATION / AK057302869800

No activity planned.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$295 $0 $0 $10Sites with Response Complete 0

FY99-2008** $2,294

0

0

Design

RA-C

RA-O (LTO)

LTM

4 01

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$13 $0 $00

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $308 $0 $0 $10

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 3

Low 2

Not Evaluated 0

0Not Required

5Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $1,112

uu   AIR FORCE - SPARREVOHN AIR FORCE STATION / AK057302870900

For FY98, prepare FS and decision documents for 8 sites.  
IRA at ST-05 continues.

Progress Planned for FY99-FY00

RI/FS field work completed.  Began IRA at ST-05   
Completed PCB cleanup at SD-03.

Progress in FY98

Investigation

Interim Actions

$1,664 $0 $0 $0Sites with Response Complete 0

FY99-2001** $3,537

0

0

Design

RA-C

RA-O (LTO)

LTM

0 08

0(0) 1(1)

0

0 0

0

3

$2,145 $0 $0 $0

$1,110 $0 $03

7

$148

$1,073 $25 $0 $0

$0 $0 $0 $0

Total $6,064 $97 $0 $261

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

5

Medium 0

Low 3

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 1 $72 $72 $0 $113 FY04 $310

FY03 $416

FY02 $2,236

FY05 $310

uu   AIR FORCE - TATALINA AIR FORCE STATION / AK057302871100

For FY97, prepare FS and decision documents for 12 sites.

Progress Planned for FY99-FY00

RI/FS field work completed.  IRAs (Drum removals) at 
LF-10, SS-11 completed.

Progress in FY98

Investigation

Interim Actions

$1,049 $0 $94 $24Sites with Response Complete 0

FY99-2001** $6,964

0

0

Design

RA-C

RA-O (LTO)

LTM

0 012

0(0) 0(0)

0

0 0

0

10

$537 $0 $0 $0

$344 $0 $011

11

$330

$550 $0 $0 $0

$0 $0 $0 $0

Total $2,480 $0 $94 $354

FY01 $531

-Relative Risk 
Category

High

Sites in 
Progress

7

Medium 2

Low 3

Not Evaluated 0

0Not Required

12Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $400

FY03 $485

FY02 $4,685

FY05 $400

B-1-12*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Alaska

uu   AIR FORCE - WAINWRIGHT / AK057302871600

No activity planned for FY97.  Nothing planned until 2004. 
Represented by Barrow RAB.

Progress Planned for FY99-FY00

No activity.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 4

FY99-2006** $2,229

0

0

Design

RA-C

RA-O (LTO)

LTM

8 10

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 1

Not Evaluated 0

2Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $30

FY02 $0

FY05 $2,199

uu   FORMERLY USED DEFENSE SITES - AMAKNAK / AK09799F299500

Complete tank farm removal action and RI reports. 
Complete Strawberry Hill landfill closure.  Complete tank 
removals.  Complete RIs for all areas and initiate needed 
remedial actions.

Progress Planned for FY99-FY00

Completed joint participation agreement for oil 
contamination at Rocky Point area.   Project-wide 
CON/HTRW tank removal action 90%  completed.  Tank 
Farm HTRW removal action  60% completed. Began HTRW
remedial investigation field work.

Progress in FY98

Investigation

Interim Actions

$3,026 $886 $325 $0Sites with Response Complete 4

FY99-2012** $10,038

1

0

Design

RA-C

RA-O (LTO)

LTM

6 12

1(1) 0(0)

2

1 3

0

2

$0 $0 $0 $0

$1,204 $465 $1702

1

$0

$16,895 $8,664 $4,678 $0

$0 $0 $150 $39

Total $21,125 $10,015 $5,323 $39

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 1

Not Evaluated 3

1Not Required

9Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - AMCHITKA AF AUX FLD / AK09799F709900

Complete HTRW Phase 2 RI reports and prepare decision 
documents. Initiate long-term monitoring of the Kirolof 
Point area.  

Progress Planned for FY99-FY00

Completed HTRW Phase 2 Remedial Investigation (RI) field
work.  Removed 
minor amounts of fluids in drums and remaining USTs.

Progress in FY98

Investigation

Interim Actions

$4,644 $1,115 $100 $0Sites with Response Complete 0

FY99-2028** $3,810

0

0

Design

RA-C

RA-O (LTO)

LTM

0 21

0(0) 0(0)

0

0 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$323 $0 $0 $0

$0 $0 $50 $1,540

Total $4,967 $1,115 $150 $1,540

FY01 $25

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $40

FY03 $25

FY02 $25

FY05 $0

uu   FORMERLY USED DEFENSE SITES - ATTU ISL MIL SITES / AK09799F254500

Write record of decision document regarding OEW.  Begin 
HTW study and OEW removal work (as necessary to 
perform HTW work) in FY2000.  No justification to perform
island-wide OEW removal.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$550 $0 $0 $2,180Sites with Response Complete 0

FY99-2014** $37,259

0

0

Design

RA-C

RA-O (LTO)

LTM

2 20

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$74 $0 $0 $0

$0 $0 $0 $0

Total $624 $0 $0 $2,180

FY01 $39

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $500

FY03 $0

FY02 $0

FY05 $100

B-1-13*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   FORMERLY USED DEFENSE SITES - BROWNLOW POINT DEW / AK09799F249600

Redesign of HTRW,CON/HTRW, and BD/DR projects 
scheduled for FY00 with award of a RA project in last 
quarter of FY00.

Progress Planned for FY99-FY00

No work accomplished. Majority of work is BD/DR, which 
is not eligible under current FUDS policy.  Waiting for 
congressional action to allow removal of BD/DR on other 
federal lands.

Progress in FY98

Investigation

Interim Actions

$21 $0 $0 $0Sites with Response Complete 1

FY99-2009** $1,696

1

0

Design

RA-C

RA-O (LTO)

LTM

4 00

0(0) 0(0)

1

1 1

0

1

$0 $0 $0 $0

$1,162 $2 $01

0

$0

$9 $0 $0 $1,090

$0 $0 $0 $0

Total $1,192 $2 $0 $1,090

FY01 $577

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - BUSKIN BCH-KODIAK ISL / AK09799F710200

Complete final phase of studies for tar disposal location and 
area groundwater.
Perform tar disposal and groundwater actions indicated by 
studies.  Remove some non-FUDS-eligible structure debris, 
as alternative funding allows.

Progress Planned for FY99-FY00

Completed removal of many USTs and associated contam. 
soils. Completed removal of safety hazards to 6 historic 
structures. Completed initial phase of tar disposal location 
study, and area groundwater study.

Progress in FY98

Investigation

Interim Actions

$1,856 $635 $1,180 $0Sites with Response Complete 1

FY99-1999** $2,545

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

2

1 2

0

0

$0 $0 $0 $0

$182 $154 $500

0

$0

$3,472 $740 $1,315 $0

$0 $0 $0 $0

Total $5,510 $1,529 $2,545 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CAINES HEAD, FT MCGILV / AK09799F252900

No work planned until 2000 due to funding contraints.

Progress Planned for FY99-FY00

Project postponed due to funding constraints.

Progress in FY98

Investigation

Interim Actions

$22 $1 $0 $285Sites with Response Complete 0

FY99-2011** $1,501

1

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$115 $0 $01

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $137 $1 $0 $285

FY01 $158

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $15

FY02 $501

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CAPE SARICHEF / AK09799F293400

No work scheduled for FY99 due to funding constraints.  
CON/HTRW project design and RA removal scheduled for 
FY00.  HTRW RI/FS also planned for FY00.

Progress Planned for FY99-FY00

Site investigation conducted and PCB contaminated diesel 
fuel, tanks and piping along with POL contaminated soils 
were documented.

Progress in FY98

Investigation

Interim Actions

$517 $496 $0 $0Sites with Response Complete 0

FY99-2010** $3,529

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $01

0

$130

$0 $0 $0 $273

$0 $0 $0 $0

Total $517 $496 $0 $403

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $56

B-1-14*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   FORMERLY USED DEFENSE SITES - CAPE YAKAK RADIO STA / AK09799F253000

FY99:  complete site investigation report.  Remedial work 
and further study scheduled to begin FY2000  .

Progress Planned for FY99-FY00

Performed site investigative field work and data collection 
for priority ranking and site characterization.

Progress in FY98

Investigation

Interim Actions

$41 $41 $16 $0Sites with Response Complete 1

FY99-2012** $3,506

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $41 $41 $16 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CAPE YAKATAGA RRS / AK09799F274400

Complete study for soil and groundwater contam. Intiate 
remediation based on the study results.  Begin study of local 
DoD landfill contam.

Progress Planned for FY99-FY00

Initiated study for POL contamination remediation, removed
3 underground storage tanks,3 PCB transformers, and 500 
CY of POL-contam. soil.  Initiated PRP investigation for 
beneficialy-used contam. septic system.

Progress in FY98

Investigation

Interim Actions

$202 $109 $365 $0Sites with Response Complete 0

FY99-2000** $2,734

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 1

0

2

$0 $0 $0 $0

$36 $36 $1551

0

$0

$1,173 $1,128 $1,072 $825

$0 $0 $0 $0

Total $1,411 $1,273 $1,592 $825

FY01 $317

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - CATON ISLAND / AK09799F251900

Progress Planned for FY99-FY00

SI conducted by EPA for Corps to develop relative risk.

Progress in FY98

Investigation

Interim Actions

$15 $3 $0 $0Sites with Response Complete 0

FY99-2009** $2,991

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $15 $3 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $551

FY03 $0

FY02 $0

FY05 $88

uu   FORMERLY USED DEFENSE SITES - CHERNOFSKI HBR SUP&STO / AK09799F250300

Complete site visit reports. Prepare decision documents.

Progress Planned for FY99-FY00

Completed site visit to initiate design. Preliminary risk 
screening indicates that no additional work is required at this
site.  The present landowners want the drums and tank to 
remain in place.

Progress in FY98

Investigation

Interim Actions

$43 $0 $0 $0Sites with Response Complete 0

FY99-2009** $1,359

0

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

1

0 0

0

3

$0 $0 $0 $0

$143 $140 $02

0

$50

$0 $0 $0 $218

$0 $0 $0 $0

Total $186 $140 $0 $268

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $180

B-1-15*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   FORMERLY USED DEFENSE SITES - COLLINSON POINT DEW / AK09799F249700

Remedial design (RD) of HTRW, CON/HTRW, and BD/DR
projects scheduled for FY99 and FY00 with award of a RA 
project in last quarter of FY00.

Progress Planned for FY99-FY00

No work accomplished. Majority of work is BD/DR, which 
is not eligible under current FUDS policy.  Waiting for 
congressional action to allow removal of BD/DR on other 
federal lands.

Progress in FY98

Investigation

Interim Actions

$21 $0 $0 $0Sites with Response Complete 0

FY99-2009** $2,666

3

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 2

0

1

$0 $0 $0 $0

$173 $27 $200

0

$68

$1,359 $0 $0 $1,635

$0 $0 $0 $0

Total $1,553 $27 $20 $1,703

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FORT GLENN / AK09799F278300

No work scheduled due to funding constraints.

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$176 $0 $0 $612Sites with Response Complete 0

FY99-2010** $6,932

0

0

Design

RA-C

RA-O (LTO)

LTM

1 21

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $176 $0 $0 $612

FY01 $245

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $545

FY03 $2,180

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - FT TIDBALL/LONG ISL / AK09799F276800

Complete risk assessment of residual and remaining contam.
soils and groundwater. Complete final soils removals, as 
found necessary by the risk assess.  Initiate groundwater 
remedy, as necessary.

Progress Planned for FY99-FY00

Completed PCB and POL contaminated soil removals.  
Completed removal of PCB contam. electrical equipment.  
Began risk assessment of remaining and residual soil and 
groundwater contam.

Progress in FY98

Investigation

Interim Actions

$1,405 $137 $140 $0Sites with Response Complete 1

FY99-2009** $1,008

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

2

1 2

0

0

$0 $0 $0 $0

$275 $0 $00

0

$0

$2,194 $104 $50 $0

$0 $0 $0 $0

Total $3,874 $241 $190 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - GAMBELL / AK09799F298200

Perform removal actions.  Determine appropriate action, if 
any, for petroleum contaminated soil near water supply.  
Prepare decision documents as needed.

Progress Planned for FY99-FY00

Awarded a HTRW and BD/DR RA contract to cleanup site 
except for petroleum contaminated soil near city water 
supply infiltration gallery.  Completed field work to 
determine extent of petroleum contaminated soil near city 
water supply.

Progress in FY98

Investigation

Interim Actions

$1,911 $248 $90 $0Sites with Response Complete 1

FY99-2030** $1,943

0

0

Design

RA-C

RA-O (LTO)

LTM

2 11

0(0) 0(0)

3

0 3

0

0

$0 $0 $0 $0

$293 $45 $01

1

$0

$1,061 $1,056 $52 $0

$0 $0 $100 $0

Total $3,265 $1,349 $242 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-16*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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uu   FORMERLY USED DEFENSE SITES - GREAT SITKIN ISL / AK09799F260400

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$980 $0 $0 $0Sites with Response Complete 0

FY99-2028** $12,868

0

0

Design

RA-C

RA-O (LTO)

LTM

1 11

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $980 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $1,666

uu   FORMERLY USED DEFENSE SITES - HOONAH RRS / AK09799F261200

Design and award a BD/DR RA project and complete RA 
cleanup of 3 projects in summer of FY99. Prepare closout 
report for 3 projects and obtain closure of property for 
FUDS responsible work in FY00.

Progress Planned for FY99-FY00

Designed and awarded HTRW and CON/HTRW projects to 
remove soil contaminated PCBs and POLs along with POL 
storage tanks.

Progress in FY98

Investigation

Interim Actions

$869 $30 $0 $0Sites with Response Complete 0

FY99-1999** $1,297

0

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

0 1

0

2

$0 $0 $0 $0

$39 $39 $921

0

$0

$631 $631 $1,205 $0

$0 $0 $0 $0

Total $1,539 $700 $1,297 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - KISKA ISL GARR(B & L) / AK09799F262700

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$867 $0 $0 $0Sites with Response Complete 0

FY99-2031** $8,860

0

0

Design

RA-C

RA-O (LTO)

LTM

1 21

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$0 $0 $03

1

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $867 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $1

FY03 $0

FY02 $0

FY05 $1,371

uu   FORMERLY USED DEFENSE SITES - KODIAK NAVY/ARMY / AK09799F913300

Finish soil removal at 2 initial sites. Finish study/begin 
remediation at 2 others.  Begin new studies and remediation 
at the remaining 3 of 7 sites.

Progress Planned for FY99-FY00

4 of 7 projects started.  Started POL contam. soil removal at 
1 location,  began study for removal at another.  Site 
characterization studies started at 2 others.

Progress in FY98

Investigation

Interim Actions

$184 $184 $725 $0Sites with Response Complete 0

FY99-2011** $5,921

1

0

Design

RA-C

RA-O (LTO)

LTM

1 41

0(0) 0(0)

0

1 0

0

4

$0 $0 $0 $0

$122 $122 $5054

0

$0

$1,750 $1,750 $2,475 $0

$0 $0 $0 $0

Total $2,056 $2,056 $4,310 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 5

1Not Required

6Total Number of Sites

0 0 1 $0 $0 $605 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-17*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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RAB BRAC Year NPL/Proposed NPL

 Alaska

uu   FORMERLY USED DEFENSE SITES - MOSES POINT GARRISON / AK09799F265200

Complete RI/FS and RD for any additional cleanup requred 
in FY99. Work will include installing ground monitoring 
wells and investigation of buried POL drums.  Award an RA
in FY00 to complete cleanup of property. 

Progress Planned for FY99-FY00

Started RI/FS for final Remedial Action cleanup of 
CON/HTRW and HTRW.  Initiated the formation of a RAB 
in the village of Elim.

Progress in FY98

Investigation

Interim Actions

$280 $259 $770 $0Sites with Response Complete 2

FY99-2000** $2,589

1

0

Design

RA-C

RA-O (LTO)

LTM

2 01

0(0) 0(0)

2

2 1

0

0

$0 $0 $0 $0

$462 $76 $900

1

$0

$1,832 $0 $0 $1,616

$0 $0 $0 $0

Total $2,574 $335 $860 $1,616

FY01 $22

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $23

FY03 $23

FY02 $0

FY05 $24

uu   FORMERLY USED DEFENSE SITES - NE CPE (ST LAWREN ISL) / AK09799F299900

Complete RI/FS reports.  Award BD/DR, CON/HTRW 
removal actions.  Prepare decision documents as 
appropriate.  Start design of any additional remedial actions 
required for the drainage basin area.

Progress Planned for FY99-FY00

Updated BD/DR, CON/HTRW, and HTRW designs for site. 
Continued site characterization.  Postponed gathering 
ecological data until next field season to ensure migrating 
birds are on site. Completed field work for groundwater and 
soil investigation.

Progress in FY98

Investigation

Interim Actions

$2,191 $568 $470 $0Sites with Response Complete 0

FY99-2009** $15,239

3

0

Design

RA-C

RA-O (LTO)

LTM

2 01

1(1) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$1,210 $23 $940

1

$0

$27 $0 $9,657 $3,630

$0 $0 $0 $0

Total $3,428 $591 $10,221 $3,630

FY01 $726

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $26

FY03 $26

FY02 $0

FY05 $26

uu   FORMERLY USED DEFENSE SITES - NIKE SITE BAY / AK09799F842000

Conduct CON/HTRW Remedial Design (RD) and HTRW 
RI/FS and RD in FY99.  

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$17 $0 $0 $1,760Sites with Response Complete 1

FY99-2010** $5,241

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

1(1) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$2 $0 $01

0

$210

$1 $0 $0 $0

$0 $0 $0 $0

Total $20 $0 $0 $1,970

FY01 $1,000

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NUVAGAPAK PT DEW(BAR A / AK09799F250000

Remedial design (RD) of HTRW, CON/HTRW, and BD/DR
projects scheduled for FY99 and FY00 with award of a RA 
project in last quarter of FY00.

Progress Planned for FY99-FY00

No work accomplished. Majority of work is BD/DR, which 
is not eligible under current FUDS policy.  Waiting for 
congressional action to allow removal of BD/DR on other 
federal lands.

Progress in FY98

Investigation

Interim Actions

$21 $0 $0 $0Sites with Response Complete 0

FY99-2009** $3,096

2

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

0

0 1

0

2

$0 $0 $0 $0

$187 $35 $201

0

$30

$1,143 $0 $0 $1,090

$0 $0 $0 $0

Total $1,351 $35 $20 $1,120

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $1,013

B-1-18*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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($000)
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 Alaska

uu   FORMERLY USED DEFENSE SITES - PORT HEIDEN / AK09799F251700

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$21 $0 $0 $0Sites with Response Complete 2

FY99-2008** $9,831

0

0

Design

RA-C

RA-O (LTO)

LTM

2 20

2(2) 0(0)

1

1 0

0

1

$0 $0 $0 $0

$0 $0 $01

1

$0

$1,197 $0 $0 $0

$0 $0 $0 $0

Total $1,218 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - TANAGA ISL / AK09799F271800

FY99:  complete site investigation report.  HTW study/ 
remedial work to begin FY2000.

Progress Planned for FY99-FY00

Performed site investigative field work and data collection 
for site prioritization and characterization.

Progress in FY98

Investigation

Interim Actions

$14 $2 $0 $2,558Sites with Response Complete 0

FY99-2028** $17,674

0

0

Design

RA-C

RA-O (LTO)

LTM

1 21

0(0) 0(0)

0

0 0

0

4

$0 $0 $0 $0

$0 $0 $04

0

$136

$0 $0 $0 $0

$0 $0 $0 $0

Total $14 $2 $0 $2,694

FY01 $11,378

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - UNALAKLEET AFSTA / AK09799F252600

Identify remaining POL contaminated soil and POL drums 
required to be removed. Design the HTRW and 
CON/HTRW projects.  The RA for this work is scheduled 
for FY2000. Conduct yearly landfill monitoring inspections.

Progress Planned for FY99-FY00

Began investigation for additional HTRW removal action. 
Conducted yearly landfill monitoring inspection.

Progress in FY98

Investigation

Interim Actions

$21 $0 $520 $0Sites with Response Complete 1

FY99-2014** $8,260

2

1

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

1

1 2

0

0

$0 $0 $0 $0

$454 $13 $4290

0

$0

$5,304 $0 $0 $0

$5 $0 $0 $0

Total $5,784 $13 $949 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 2

0Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - WILDWOOD AFS / AK09799F273900

Continuation of monitoring of ground water and soil vapor 
extraction system as part of long term cleanup.

Progress Planned for FY99-FY00

Continuation of monitoring of ground water and soil vapor 
extraction system as part of long term cleanup. Made 
upgrades to soil vapor extraction system.

Progress in FY98

Investigation

Interim Actions

$155 $0 $0 $0Sites with Response Complete 2

FY99-2001** $1,291

1

0

Design

RA-C

RA-O (LTO)

LTM

3 00

0(0) 0(0)

2

2 1

1

0

$0 $0 $0 $0

$2,189 $6 $00

0

$30

$6,120 $307 $0 $435

$236 $71 $400 $150

Total $9,395 $1,079 $446 $655

FY01 $190

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

3Total Number of Sites

0 1 0 $695 $695 $46 $40 FY04 $0

FY03 $0

FY02 $0

FY05 $0

B-1-19*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


